

Parks Open Space Capital Improvement Plan FY 17

FY 17: July 2016-June 2017

Open Space & Natural Area Projects	Status	FY 17: July 2016-June 2017												
		J	A	S	O	N	D	J	F	M	A	M	J	
Red Rocks Water Bars - VYCC+WVDP		■												■
Red Rocks Trail Surface - VYCC+WVDP		■												■
Red Rocks Areas of Erosion - VYCC+WVDP		■												■
Red Rocks Invasive Plant Management - VYCC+WVDP		■												■
Red Rocks Closure/Opening of Unofficial Trails - VYCC+WVDP		■												■
Wheeler Nature Trail Maintenance - VYCC+WVDP		■												■
Wheeler Nature Updating Park Informational Materials - VYCC		■												■
Wheeler Nature & Red Rocks WVDP Planning & Project Mgmt.		■												
Wheeler Nature Bridge Removal/Replacement	Complete			■	X									
Red Rocks Signage, Wayfinding, & Park Information												■	■	■
Red Rocks Parking Signs (Including Posts)												■	■	■
Wheeler Homestead Accessible Picnic Tables												■		
Wheeler Homestead Wildflower Field												■		
Wheeler Homestead Bike Racks												■		
Wheeler Homestead ADA Portable Restroom												■		
Wheeler Nature Prune Shrubbery & Tree Branches												■	■	

Schedule & Status Key

No project work scheduled	□	Project work in progress	■
Project work scheduled	■	Project Completed	X

Parks Open Space Capital Improvement Plan FY 18

FY 18: July 2017-June 2018

Open Space & Natural Area Projects	Status	FY 18: July 2017-June 2018											
		J	A	S	O	N	D	J	F	M	A	M	J
Red Rocks Water Bars - VYCC+WVDP		■	■										■
Red Rocks Trail Surface - VYCC+WVDP		■	■										■
Red Rocks Areas of Erosion - VYCC+WVDP		■	■										■
Red Rocks Invasive Plant Management - VYCC+WVDP		■	■										■
Red Rocks Closure/Opening of Unofficial Trails - VYCC+WVDP		■	■										■
Wheeler Nature Trail Maintenance - VYCC+WVDP		■	■										■
Wheeler Nature Updating Park Informational Materials - VYCC		■	■										■
Wheeler Nature & Red Rocks WVDP Planning & Project Mgmt.		■	■	■	■	■	■	■	■	■	■	■	■
Red Rocks Signage, Wayfinding, & Park Information		■											
Red Rocks Parking Signs (Including Posts)		■											
Red Rocks Accessible Path to Bath House			■	■									
Red Rocks Accessible Path to Beach			■	■									
Red Rocks Possible Fence Reconfiguration at Bath House				■									
Red Rocks Bike Racks												■	
Red Rocks Erosion of Area Near Bath House												■	■
Red Rocks Parking & Traffic Management Study												■	
Wheeler Nature Utilize Best Practices for Wildlife Habitat Maintenance		■	■	■	■								■
Wheeler Nature Bike Racks												■	
Wheeler Homestead 20' Accessible Path to Picnic Tables		■										■	
Wheeler Homestead Planting Trees												■	
Underwood Property Complete Master Plan		■	■	■	■	■	■	■	■	■	■	■	■
Red Rocks Stone Wall Repair (Consultant)				■								■	■

Schedule & Status Key			
No project work scheduled	□	Project work in progress	■
Project work scheduled	■	Project completed	■ X